

DD/R-541-63


28 APR 1963

MEMORANDUM FOR: Director of Logistics

SUBJECT : Contract 714-Task Order 2

1. Work of subject task order required the use of a laser for which authorization was not received until after a substantial portion of a contracted effort was complete. As a result, a vital portion of this program was delayed until March 1963, when the laser became available for integration in the prototype unit.

2. Based on the above, it is requested that a two months' extension be accorded this contract so that the required program may be successfully consummated.



25X1A

EDWARD B. GILLER
Assistant Deputy Director
(Research)

Distribution:

- Orig. & 1 - Addressee
- 1 - Col. Giller
- 1 - LO/DD/R
- 1 - DD/R Reg. Subj.
- 1 - DD/R Reg. Chrono.

25X1A Lo/DD/R:  :4427:alo:(23April63)

